

Managing CPL 730 Bed Day Use



Erie County **LEAN SIX SIGMA PROJECT** April – October 2008



TEAM MEMBERS

Champion: Philip Endress

Process Owner: Michael Ranney

Project Team: MH: Michael Ranney, Marie Morilus Black, Deborah Goldman, Nicki Fera, Bill Burgin; DOH: Cecelia Kohlmeier; Sheriff: Barbara Leary; Budget: Bridget Corcoran.

Clinical Consultants: ECMC 9-2: Michael Cummings; NYS OMH: Vincent Spizzo

Green Belt Candidate: Peter Curtis

Master Black Belt: Thom Marra

DEFINE PHASE



Managing CPL 730 Bed Day Use



Project Charter - Define

Strategic Goal/Business Case: The County has the opportunity to reduce Court Ordered 730 bed day utilization by improving the timeliness and efficacy of treatment at the Holding Center and the 9-2 Beds at ECMC; and in collaboration with NYS, implementation of a 730 Inpatient shortened stay service model supported by collaborative discharge planning.

Problem Statement: *There is a 3 year trend of significant increases in Court Ordered CPL 730 State Psychiatric bed day utilization for individuals assessed to be incompetent to stand trial.*

Project Objective: Reduce the annual number of CPL 730 Bed Days by 41% from a three year average base line of 760 to 450.



Project Charter cont.- Define

Benefits/Savings Potential: Annualized Savings of \$117,000.

Scope/Boundaries: *The Project focuses only on those treatment and service coordination practices that impact directly on CPL 730 Bed Day Utilization.*

Timeline: Trending to the targeted annualized bed day utilization level will begin in the fourth quarter of 2008.

Define Phase: Population Served



- A Defendant is Competent to Stand Trial if he/she:
 - Is oriented to time, place, person
 - Is able to perceive, recall, & relate
 - Understands the court process & critical roles
 - Can establish a working relationship with his attorney
 - Is sufficiently stable to withstand stresses of trial without suffering a prolonged or permanent decompensation

MEASURE PHASE



Managing CPL 730 Bed Day Use


Measure Phase: Goals

- Document Utilization Trends & Establish Entitlement;
- Establish Process Flow;
- Brainstorm/ Prioritize Interventions;
- Record Review to Profile 730 Placements; and,
- Identify Other Potential Opportunities & Challenges.

Measure Phase: Utilization Trend




Court Ordered 730 Bed Day Utilization



Measure Phase: Utilization Trends Summarized



Average Annual 730 Utilization Trends





Measure Phase: Trend Statistical Significance


- **One-way ANOVA: 730 Bed Days versus Batch**

- | Source | DF | SS | MS | F | P |
|--------|----|--------|--------|-------|-------|
| Batch | 1 | 497088 | 497088 | 52.12 | 0.002 |
| Error | 4 | 38153 | 9538 | | |
| Total | 5 | 535241 | | | |
- $S = 97.66$ $R\text{-Sq} = 92.87\%$ $R\text{-Sq}(\text{adj}) = 91.09\%$


- **One-way ANOVA: 730 Assessments versus Batch**

- | Source | DF | SS | MS | F | P |
|--------|----|-------|------|------|-------|
| Batch | 1 | 4161 | 4161 | 1.26 | 0.325 |
| Error | 4 | 13219 | 3305 | | |
| Total | 5 | 17380 | | | |
- $S = 57.49$ $R\text{-Sq} = 23.94\%$ $R\text{-Sq}(\text{adj}) = 4.92\%$

Measure Phase: Holding Center Process Flow



Measure Phase: At Risk Individuals Flow



Measure Phase: Core Team Areas of Concern




- Short to Intermediate Term:
 - Ensure Timeliness of Initial Assessment, Psychiatric Evaluation and Treatment Regimen Plan;
 - Reduce Timeframe from the Prescription to Commencement of Treatment;
 - Improve Access to & Continuity of Care with ECMC 9-2 Psychiatric Inpatient Beds; and,
 - Partner with NYS OMH to Implement Common Practice Standards to Achieve and Maintain CPL 730 Competency in Reduced Length of Stays.
- Longer Term:
 - Improve the effectiveness of Community Service Options to Reduce Rates of Re-arrest for At Risk Individuals

Measure Phase: Record Review Findings




- Criminal Charge: Felony



Measure Phase: Record Review Findings




- Mental Health Assessment





Measure Phase: Record Review Findings


- Psychotropic Medication Intervention (Added Challenge: High % Individuals Refusing Medication)



Measure Phase: Record Review Findings



- Added Challenge: Admissions versus Readmissions



ANALYZE PHASE



Managing CPL 730 Bed Day Use

Analyze Phase: Goals




- **Implement a Stratified Sample Approach to Establish the Effectiveness of Timely Psychiatric Treatment @ the Holding Center & in ECMC's 9-2 Inpatient Beds**
 - Ensure Stratifying Variables Demonstrate a Match with the 730 Court Ordered Placements
 - Demonstrate Differential Practice Outcomes
 - Test for Statistical Significance



Analyze Phase: Record Review Findings


- Samples Matched by Criminal Charge:





Analyze Phase: Record Review Findings


- Samples Matched by Assessed Risk Level:



Analyze Phase: Record Review Findings



- Timely Engagement in Psychiatric Treatment:
Status @ Time of Competency Assessment





Analyze Phase: Record Review Findings

■ Statistical Significance of Finding

- Two-Sample T-Test: Days to Initial Trtment by 730 Utilization

730 Utilization	N	Mean	St Dev	SE Mean
No	19	9.7	12.7	2.9
Yes	6	19.0	14.9	6.1

- Difference = μ (No) - μ (Yes)

Estimate for difference: -9.32

95% upper bound for difference: 3.47

T-Test of difference = 0 (vs <): T-Value = -1.38

P-Value = 0.105



Analyze Phase: Record Review Findings

- **Refused Treatment and Admission to 9-2 Beds as Alternative to 730 Placement**

- **Tabulated Statistics:**

Rows: 730 Utilization Columns: Refused Meds/ Linked to 9-2

	No Successful 9-2 Linkage	Successful 9-2 Linkage	All
730 Placement	9	4	13
Found Competent	0	8	8
All	9	12	21

- **Pearson Chi-Square = 9.692, DF = 1, P-Value = 0.002**
- **Likelihood Ratio Chi-Square = 12.634, DF = 1, P-Value = 0.000**

IMPROVE PHASE



Managing CPL 730 Bed Day Use




Improve Phase: Initial Changes in Practice

- During the 2nd quarter of 2008, the Forensic Unit began Implementation of Enhanced Clinical & Administrative Practices in each of the following:
 - Increase the Effectiveness of Medication Treatment and Case Management in the Holding Center;
 - Enhance Service Coordination with ECMC's 9-2 Unit;
 - Improve Monitoring and Collaboration with the 730 State Facilities and the Courts regarding the Status of Cases and Targeted Problem Solving to Accelerate Individual's Discharge and/ or Change in 730 Status.

Improve Phase: Record Review Findings




- **Holding Center: Intensity of Service to Engage in Treatment Example 1: Psychiatry**



Improve Phase: Record Review Findings



- **Holding Center: Intensity of Service to Engage in Treatment Example 2: Case Mgt**



Improve Phase: Record Review Findings




- **Statistical Significance of Holding Center Findings Using Two-Sample T-Tests**
 - Psychiatry: Intensity of Face to Face Visits:
Previous Years' 730 Admission Group Mean: 1.50
2008 No 730 Admission Group Mean: 3.75
 - T-Test of difference = 0 (vs not =): T-Value = -2.80
P-Value = 0.038
 - Case Management: Intensity of Face to Face Visits
Previous Years' 730 Admission Group Mean: 1.75
2008 No 730 Admission Group Mean: 5.25
 - T-Test of difference = 0 (vs not =): T-Value = -6.48
P-Value = 0.008



Improve Phase: 730 Bed Days Utilization

Multi Year Trend Analysis



Improve Phase: Next Steps



- **Establish MOU with the NYS Office of Mental Health regarding 730 Placements Ensuring Timely Sharing of Critical Assessment/ Trtmnt Information & Service Coordination to Support:**
 - Enhanced Continuity of Care;
 - Increased Efficiency & Effectiveness of Treatment; and,
 - Improved Maintenance of Psychiatric Stability; and, Competency to Stand Trial.

CONTROL PHASE



Managing CPL 730 Bed Day Use

Control Phase Current Focus



- Establish Policies & Procedures Supporting Each of the Following:
 - Emerging HC Intensive Services for Individuals @ Risk of 730 Placement:
 - Enhanced Service Coordination between EC Forensic & ECMC 9-2 Beds
 - ✓ Expedited Referrals
 - ✓ Case Conferencing
 - ✓ Discharge & Maintenance Planning
 - ✓ Utilization Management

Control Phase

Current Focus continued



- Establish Access Data Base to Monitor Critical Process Metrics
- In Collaboration with UPP, Establish Training/ Mentoring Program to Ensure Forensic Staff & Consultants' Fidelity with Emerging Practice Standards
- Monthly/ Quarterly Updates of Control Charts Monitoring 730 Bed Day Utilization

<Project Title >



Six Sigma Tools Used

Define	Measure	Analyze	Improve	Control
<ul style="list-style-type: none"> ✓ Problem Statement ✓ Macro Map ✓ Identify Customers ✓ Project Scope ✓ Primary Metric ✓ Secondary Metric <input type="checkbox"/> Consequential Metric ✓ Baseline Data ✓ Entitlement ✓ Objective Statement ✓ Financial Estimates ✓ Non-financial Benefits ✓ Team Members 	<ul style="list-style-type: none"> <input type="checkbox"/> SIPOC Diagram ✓ Process Flow Diagram <input type="checkbox"/> Value Analysis/ Muda <input type="checkbox"/> Detailed Flow (I/O) ✓ Measurement System Analysis <input type="checkbox"/> Capability Analysis <input type="checkbox"/> Short Term Capability <input type="checkbox"/> Long Term Capability ✓ Data Collection ✓ Process Monitoring <input type="checkbox"/> Lean Opportunities <input type="checkbox"/> C & E Fishbone <input type="checkbox"/> C & E Matrix 	<ul style="list-style-type: none"> ✓ Potential X's ✓ Graphical Analysis ✓ Hypothesis Testing ✓ Means <input type="checkbox"/> Variance <input type="checkbox"/> Proportions ✓ ANOVA <input type="checkbox"/> Regression Analysis <input type="checkbox"/> FMEA ✓ ID Critical X's ✓ Quick Improvements <input type="checkbox"/> Lean Improvements <input type="checkbox"/> Process Tracking 	<ul style="list-style-type: none"> ✓ Regression Analysis <input type="checkbox"/> DOE Planning <input type="checkbox"/> Screening DOEs <input type="checkbox"/> Quantifying DOEs <input type="checkbox"/> Optimizing DOEs ✓ Verify Critical X's <input type="checkbox"/> Y = F(x) <input type="checkbox"/> Optimization <input type="checkbox"/> Generate Solutions <input type="checkbox"/> Select Solutions ✓ Pilot Trials <input type="checkbox"/> Capability Analysis 	<ul style="list-style-type: none"> ✓ Control Methods <input type="checkbox"/> Control Plans <input type="checkbox"/> Poka-Yoke <input type="checkbox"/> SPM – Monitor Y <input type="checkbox"/> SPC – Control X's <input type="checkbox"/> OCAP <input type="checkbox"/> Update FMEA ✓ Project Transition Action Plans ✓ Update Financial Benefits <input type="checkbox"/> Final report <input type="checkbox"/> Close Project
<input type="checkbox"/> Define Review	<input type="checkbox"/> Measure Review	<input type="checkbox"/> Analyze Review	<input type="checkbox"/> Improve Review	<input type="checkbox"/> Control Review

